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AMENDMENT OF SOLlClTATlON/MODIFICATlON OF CONTRACT 
(continued) 

The purpose of this modification is to definitize SAlC proposal SAIC-P-031, 
Revision 1, entitled "Marshall Space Flight Center (MSFC) Integrated Enterprise 
Management Program (IEMP) e-Budget Suite Applications Support'' and dated 
February 12,2007. This proposal was submitted in response to NASAIMSFC 
letter Request for Proposal PS31 -J/AA02C-06-238 dated December 20, 2006. 
Accordingly, NNMO4AAOSC is modified as follows: 

A. Under Section B, Clause 8.2, Estimated Cost and Award Fee, the total 
potential Estimated Cost (including unexercised options) is increased 
by $5,406,382. This increase consists of $2,446,266 (from 
$200,123,159 to $202,569,425) for Option Year 1 as reflected in 
paragraph (a) and as CLlN 003 in paragraph (b), and $2,960,176 (from 
$1 83,140,190 to $1 86,100,306) for Option Year 2 as reflected in CLl N 
005 in paragraph (b). The total Potential Award Fee (including 
unexercised options) is increased by $324,383. This increase consists 
of $1 46,776 (from $12,012,110 to $12,158,886) for Option Year 1 
reflected in paragraph (a) and as CLlN 003 in paragraph (b), and 
$1 77,607 (from $1 0,993,130 to $1 1,170,737) for Option Year 2 
reflected as CLlN 005 in paragraph (b). These amounts are based on 
the following breakouts: 

Parag rap h (a) 

Estimated Potential 
Cost - Award Fee 

04/01/07 - 06/30/07 $ 81 5,422 $48,925 
07/01/07 -12/31/07 $1,630.844 $97.85 1 

$2,446,266 $1 46,776 = $2,593,042 

Estimated Potential 
Cost Award Fee 

01/01/08-06/30/08 $1,480,058 $88,804 
07/01/08 - 12/31/08 $1,480,058 $88.803 

$2,960,116 $177,607 =$3,137,723 

TOTAL $5,406,382 $324,383 = $5,730,765 
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Paragraph (b) 

CLlN 003 
CLlN 005 

Estimated Potential 
Cost - Award Fee 

B. Under Section B, Clause 8.3, Award Fee for Service Contracts, 
paragraph (i) is revised to reflect the adjusted Potential Award Fee 
pools for the periods affected by this definitization modification. 

C. Under Section B, Clause 8.6, Contract Funding, an amount of 
$1 10,082 is reallocated from Estimated Cost to Provisional Award Fee 
in order to provisionally fund 75% of the Potential Award Fee for the 
periods 1/1/07 to 6/30/07 and 7/1/07 to 12/31/07. Contractor billing of 
provisional award fee for any period shall not exceed 75% of the 
Potential Award Fee pool available for that period. Balance of fee shall 
be paid upon allocation of Earned Award Fee as determined by the 
UNlTeS Fee Determination Official. This action will not result in a 
revised coverage date. 

D. Attachment J-1, Performance Work Statement, is revised to 
incorporate the additional effort in PWS 4.3, Operations and Sustaining 
Support (Page 5-1 -61), and as Appendix E, Listing of e-Budget Suite 
Applications. This appendix is reflected on the enclosed page J-1-98 
and is utilized to baseline the current listing of lEMP applications 
supported under this contract based on the definitization of SAlC 
proposal SAIC-P-031, Revision 1. 

E. Attachment J-7, Small Business Subcontracting Plan, is amended to 
include the subcontracting plan supplement required by def initization of 
the referenced proposal for "Marshall Space Flight Center (MSFC) 
Integrated Enterprise Management Program (IEMP) e-Budget Suite 
Applications Support". It is noted that the definitized amount exceeds 
$550,000 and adjusts the associated subcontract amounts. This plan 
is not numbered but is incorporated as part of Attachment J-7. Future 
subcontracting plan supplements will also be incorporated as part of 
this attachment. It is noted that the cumulative contract value 
associated with this plan supplement, and future plan supplements, will 
include contract value increases that fell below the threshold requiring 
submission of a small business subcontracting plan supplement, if 
applicable. Therefore, the cumulative value page of each supplement 
will also reflect definitization of these proposals. 
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F. On the Standard Form 26, AwardIContract, Block 15G, the total 
contract value is increased by $2,593,042 (from $743,270,201 to 
$745,863,243) in recognition of the actions taken in (A) above. 

G. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(@ made, the 
page(s) listed below are hereby deleted from, or added to, 
NNM04AA02C. Either bolded text or a vertical change bar included in 
the right margin indicates the specific area(s) of change. 

Pase(s) Deleted Paqe(s) Added 

B-2 (Mod. 1 06) 
B-3 (Mod. 106) 
B-5 (Mod. 1 06) 
6-8 (Mod. 1 07) 

J-1 -iv (Mod. 1 06) 
5-1 -61 (Mod. 69) 

NIA 

B-2 (Mod. 108) 
B-3 (Mod. 108) 
B-5 (Mod. 1 08) 
B-8 (Mod. 108) 

J-1 -iv (Mod. 1 08) 
J-1-61 (Mod. 108) 
J-1-98 (Mod. 108) 

J-7, Supplement 19 (Mod. 108) 

H. In recognition of the modification(s) agreed to herein as complete 
equitable adjustments for the Contractor's "proposal(s) for adjustment" 
listed below, the Contractor hereby releases the Government from any 
and all liability under this contract for further equitable adjustment(s) 
attributable to such facts or circumstances giving rise to the 
"proposal(s) for adjustment." 

Contract Contractor 
Chanae Identification 

NASNMSFC SAlC proposal 
letter Request for Proposal SAIC-P-03 1 
PS31 -J/AA02C-06-238 dated January 26,2007 
dated December 20,2006 and submitted via SAlC letter 

SAIC-07-031 dated 
Modification No. 107 January 26,2007 

SAlC proposal 
SAIC-P-031, Revision 1, 
dated February 12,2007, 
and submitted via SAlC letter 
SAIC-07-037 dated 
February 12,2007 

I. All other terms and conditions of NNMO4AAOPC remain unchanged. 



B.2 ESTIMATED COST AND AWARD FEE 

(a) The estimated cost and contract fees are as follows: 

-- 

C o n t r a c t  
Y e a r  
B a s e  

(b) The estimated cost and award fees applicable to the base 
period and each option pexiod are as follows: 

Y e a r  1 
B a s e  
Y e a r  1 
B a s e  
Y e a r  2 
B a s e  
Y e a r  2 
B a s e  
Y e a r  3 
B a s e  
Y e a r  3 
TOTAL 
B a s e  
O p t i o n  
Y e a r  1 

Option 
Y e a r  1 

TOTAL 
O p t .  1 

Opt ion 
Y e a r  2 
Option 
Y e a r  2 
TOTAL 
O p t .  2 

* 

Estimated Award 
C L I N  Otv. Unit Cost Fee 
BASIC PERIOD (January 1, 2004 thru December 31, 2006) 

P e r i o d  
C o v e r e d  
1/1/04- 

001**** 1 Job $502,792,028 $28,342,904 

* *  SF denotes Subjective Fee 
***OF denotes Objective Fee 

6/30/04 
7/1/04 - 
12/31/04 
1/1/05- 
6130105 
7/1/05 - 
12/31/05 

1/1/06- 
6/30/06 
7/1/06 - 
12/31/06 

1/1/07- 
6/30/07 

7/1/07 - 
12/31/07 

1/1/08- 
6/30/08 
7/1/08 - 
12/31/08 

TOTAL 

AF denotes 

Estimated Maximum 

Estimated 
C o s t  

Amount Amount 

$ 47,472,018 

$ 86,792,101 

$ 87,948,919 

$ 90,970,318 

$ 94,048,190 

$ 95,560,482 

$502,792,028 

$102,282,735 

$100,286,690 

$202,569,425 

$705,361,453 
Award Fee 

****The total of Estimated Cost, Earned Award Fee, and 
Potential Award Fee associated with CLIN 001 shall not be 
exceeded unless revised by bilateral contract modification. 

B a s e  
F e e  

B-2 (Mod. 108) 

Earned Award 
F e e  

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$ 6,139,323 AF 
($4,665,885 SF) 
($1,473,438 OF) 

$ 6,019,563 AF 
($4,574,868 SF) 
($1,444,695 OF) 

$12,158,886 

$12,158,886 

$2,696,331 

$4,851,221 

$4,910,402 

$5,162,909 

$5,301,669 

P o t e n t i a l  Award 
F e e  

$35,126 

$35,126 

$5,385,246 

$28,307,778 

- 

$28,307,778 



Estimated Award 
CLIN Qty. Unit Cost Fee 
OPTION PERIOD 1 (Jan. 1, 2007 thru Dec. 31, 2007)  (Exercised) 

1 Job $202,569,425 $12,158,886 AF 
($9 ,240 ,753  SF) 
($2 ,918 ,133  OF) 

Estimated Maximum 
Amount Amount 

0 0 4 * / * *  1 ID/R $0 $500,000 (Exercised) 
* No costs against CLINS 003 and 004 shall be expended prior to 1/1/07. 
**The actual value of CLIN 004 will be the summation of individual task orders 
issued pursuant to this clause and clauses B.7 and B.8. A reconciliation 
modification will be issued as required to reflect the current task order 
summation value in Clause B.2. 

Estimated Award 
CLIN Qty. Unit Cost Fee 
OPTION PERIOD 2 (Jan. 1, 2008 thru Dec. 31,  2008)  (Unexercised) 

1 Job $186,100,306 $11,170,737 AF 
($8 ,489 ,760  SF) 
($2 ,680 ,977  OF) 

Estimated Maximum 
Amount Amount 

ID/R $0 $500,000 (Unexercised) 

(End of clause) 

AWARD FEE FOR SERVICE CONTRACTS 

(a) The contractor can earn award fee from a minimum of zero 
dollars to the maximum stated in Clause B.2,ffESTIMATED COST AND 
AWARD FEEn in this contract. 

(b) ~eginning 6 months after the effective date of this 
contract, the Government shall evaluate the Contractor's 
performance every 6 months to determine the amount of award fee 
earned by the contractor during the period. The Contractor may 
submit a self-evaluation of performance for each evaluation 
period under consideration. These self-evaluations will be 
considered by the Government in its evaluation. The Government's 
Fee Determination Official (FDO) will determine the award fee 
amounts based on the Contractor's performance in accordance with 
ATTACHMENT 3-5, fJNITeS CPAF EVALUATION PLAN. The plan may be 
revised unilaterally by the Government prior to the beginning of 
any rating period to redirect emphasis. Performance evaluation 
for PWS sections 3 . 0  and 5.0 will be evaluated against the 
standards delineated in ATTACHMENT J-4, PERFORMANCE MEASUREMENT 
STANDARDS. Any changes to this ATTACHMENT will be made by 
bilateral contract modification. 

(c) The Government will advise the Contractor in writing of 
the evaluation results. The NASA/MSFC Financial Management 
Office, RS23 will make payment based on issuance of a unilateral 
modification by the Contracting Officer. 

(d) The amount of award fee which can be awarded in each 
evaluation period is limited to the amounts set forth 

B-3 (Mod. 108) 



(i) The amount of award fee which has been awarded pursuant to 
this clause, the potential award fee available for the period, and the 
period to which said fee applies is set forth below: 

Y e a r  1 7/1/04 - 12/31/04 

Base I 

Contract 
year 
B a s e  
Y e a r  1 

I 1 1 
B a s e  

Period Covered 

1/1/04- 3/30/04 

B a s e  
Year 2 

Y e a r  2 1 7/1/05 - 12/31/05 I 
Base 

Base 
Fee 

1/1/05-6/30/05 

Earned Award 
Fee 

$270,275 

$4,910,402 

Year 3 1/1/06-6/30/06 

B a s e  
Y e a r  3 

Option 
Year 1 

7/1/06 - 12/31/06 

1/1/07-6/30/07 

I I I 

year 2 1 7/1/08 - 12/31/08 1 I 
* AF denotes Award Fee 

Option 1 

5 

* *  SF denotes Subjective Fee 
***OF denotes Objective Fee 

( E n d  of Clause) 

$35,126 

I 

Option 
Year 2 
Option 

Potential Award 
Fee 

$275,791 (1/1/04 to 
3/30/04) 
$ 2,572,649 AF * 
(3/30/04 to 
6/30/04) 
($1,955,213 SF) * *  

($617,436 OF) * * *  

$ 5,207,408 AF 
($3,957,630 SF) 
($1,249,778 OF) 

$ 5,270,936 AF 
($4,005,911 SF) 
($1,265,025 OF) 

$5,385,246 

1/1/08-6/30/08 

$ 5,453,009 AF* 
($4,144,287 SF**) 
($1,308,722 OFf**) 

$ 5,645,252 AF 
($4,290,392 SF) 
($1,354,860 OF) 

$ 5,698,818 AF 
($4,331,102 SF) 
($1,367,716 OF) 

$ 6,139,323 AF 
($4,665,885 SF) 

$ 6,019,563 A .  
($4,574,868 SF) 

B.4 ALLOWABLE ITEMS OF COST (MSFC 52.242-90)  (FEB 2001 )  

(a) In accordance with advance agreement between the 
Government and the Contractor for this contract, allowable costs 
for the items listed below are subject to the ceilings shown: 

Ceilings on General And Administrative Costs- 

            

B-5 (Mod. 108) 

(b)(4)



B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2 0 0 1 )  

Pursuant to the clause entitled "Payment for Overtime 
Premiums," the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
period. 

              
                            
                            
                            
                            
                            

                

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) . 

(a) For purposes of payment of cost, exclusive of fee, 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$614,526,347. This allotment is for performance in all 
areas and covers the following estimated period of 
performance: contract award throuah July 30, 2007. 

(b) An additional amount of $37,462,069 is obligated 
under this contract for payment of fees. 

( c )  Recapitulation of funding is as follows: 

Previous This Action Total 
Estimated Cost $614,636,429 ($110,082) $614,526,347 
Base Fee $35,126 $0 $35,126 
Provisional Award 
Fee (Funded at 75%) $9,009,083 $110,082 $9,119,165 
Award Fee Earned $28,307,778 $0 $28,307,778 
Total Sum Allotted* $651,988 416 . $0 $651,988,416 

*The contractor shall not expend an amount greater than the total of 
Estimated Cost, Earned Award Fee, and Potential Award Fee associated 
with CLIN 001 prior to January 1, 2007.  

(End of clause) 

INDEFINITE DELIVERY/REOUIREMENTS 

(a) The completion effort (definite quantity) of this 
contract is considered to be those services negotiated for 
the estimated cost.and fees for the basic contract period 
and each priced option period. Work that cannot be 
sufficiently identified, predetermined, or quantified is 
identified as Requirements work. 

(b) Requirements work is specified as that effort that 
exceeds the performance bands specified in PWS sections 5.1, 
MSFC Applications and Web Services, and 3.9.4 and 5.10.4, 
Maintenance. 
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4.2.2.6 Center Reporting 

In accordance with the responsibilities as described in section 4.1.3.2, the contractor 
shall coordinate with each module project and respective implementation contractor to analyze 
Pilot Center reporting requirements. The contractor shall be responsible for implementing the 
defined reporting solution at the Center and developing Center specific reports required to 
support Agency rollout. 

4.2.2.7 Center Training 

The contractor shall be responsible for defining the technical architecture for the 
tools that will be utilized in the development of training materials (DRD 974MA-007). The 
contractor shall insure that automated training capabilities can be deployed consistent with the 
Agency's IT architecture standards. The contractor shall also deploy and manage an instance of 
the system that will be utilized by the module project and implementation contractor in the 
execution of application training. 

4.2.2.8 Center Data Conversion 

The contractor shall coordinate with the module project to understand the volume of 
data to be migrated and the potential impact on system scalability and performance. The 
contractor shall also maintain an awareness of functional configuration decisions that are made 
during Agency Design and the potential performance and scalability impacts of those decisions. 
As directed by the COTR, the contractor shall provide data conversion tools to the module 
project. 

4.3 OPERATIONS AND SUSTAINING SUPPORT 

The contractor shall provide operations and sustaining support upon completion of 
the implementation stabilization period for each module project. The contractor shall provide a 
Competency Center (CC) for centralized operational support. This support shall include: 
business process, user interface, application functional, application development, application 
operations, and infrastructure. The operations and sustaining support performance standards are 
defined in each module's Service Level Agreement (DRD 974MA-007). The contractor shall 
maintain all NASA e-Budget Suite applications and support NASA's Planning, Programming, 
Budgeting and Execution (PPBE) process in accordance with all subsequent PWS 4.0 
requirements. (See APPENDIX E for listing of e-Budget Suite applications) 

43.1 Business Process Support 

The contractor shall assist the NASA business process experts in the Competency 
Center by supporting customers in the execution of standard NASA business processes within 
each E M P  module. The business processes are defined by the Agency Process Team during 
implementation and maintained by an Agencywide configuration control board when the system 
is operational. 

4.3.2 User Interface Support 

The contractor shall coordinate with each Center's NASA and contractor desktop 
service providers during the lifecycle of each module project to optimize the 
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APPENDIX E 

LISTING OF e-BUDGET SUITE APPLICATIONS 

N2 - N2 is NASA's agency budget formulation tool. This application enables 
upload, review, and analysis of the Institutional Budget and Business Base, as 
well as automated capabilities to generate and apply rates across the Full Cost 
Budget. 
IBPD - The Integrated Budget and Performance Document (IBPD) application is 
NASA's tool to prepare and archive the Integrated Budget and Performance 
Document that is sent to Congress each February. The IBPD application allows 
authorized users to create, query, and analyze NASA budget and performance 
information in an easy, on-line tool. 
Reports - The Reports application is the home for NASA's budget and structure 
reports. A series of predefined reports allow authorized users to query subsets of 
data quickly and easily. Through the use of report parameters, or selection 
criteria, users have flexibility with these predefined reports to customize the 
information retrieved to meet their specific needs. 
MdM - The Metadata Manager is the home for NASA's standard 
Program/Project structure. The MdM is a web-based application that controls the 
creation, maintenance, and archiving of the NASA Structure Management (NSM) 
structure. 
MdM Interfaces - The MdM interface sends NSM data to various systems 
including core financial SAP system, and other systems. 
Clearinghouse - The Clearinghouse is a document management system that 
holds NASA specific files. Originally designed as a tool to communicate directly 
with OMB, the Clearinghouse is now used in a much greater capacity to exchange 
documents within the NASA community. Authorized users have the capability to 
upload or view any type of file. 
System Administrator - Authorized users will configure the different systems to 
be used by the necessary user groups through this robust System Administration 
module. 
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